COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/13/2007

ESTIMATE SUMMARY 11:09:53
CONTID: C12418 ESTIMATE NO: 0028 PROG SPEC YR:2002
PCN: 12418-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 262.( DAYS TIME ALLOW: 265 WORK DAYS
Berthoud Falls W. 2 Mi. PERCENT TIME: 98.87 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: NH 0403-035
Berthoud Falls W. 2 Mi.
NAME OF ROAD: US 40 BERTHOUD PASS
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/10/2007 DATE TIME STARTED 03/04/2004
9002 N. MOORE RD. DATE LET 01/29/2004 DATE WORK BEGAN
DATE AWARDED 02/17/2004 DATE TIME sToppep 01/17/2007
DATE CONTRACT EXECUTED 03/04/2004 DATE ACCEPTED 01/17/2007
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 16,079,856.73 PARTICIPATING $ 16,029,745.80 S 5,163.89
AWARD PROJECT AMT: $ 15,581,590.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.69% TOTAL EARNINGS 16,029,745.80 5,163.89
FUNDS AVAILABLE: $ 50,110.93 STOCKPILED MATERIALS -0.01 0.00
GROSS EARNINGS 16,029,745.79 5,163.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -58,733.29 -77.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 15,971,012.50 5,086.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 15,971,012.50 5,086.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,086.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12418-BID ESTIMATE RUN 02/13/2007
PROJECT: NH 0403-035 ESTIMATE NO: 0028 11:09:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.100 1.100
LS 0.000 0.00
250,000.00000 1.100 275,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 14.000 14.000
EACH 0.000 0.00
479.77650 14.000 6,716.87
0015 202-00002 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,578.79670 1.000 5,578.80
0020 202-00033 *REMOVAL OF PIPE 22.000 22.000
EACH 0.000 0.00
1,004.18340 22.000 22,092.03
0025 202-00201 REMOVAL OF CURB 0.000 0.000
LF 0.000 0.00
7.97470 0.000 0.00
0030 202-00220 REMOVAL OF ASPHALT MAT 46,500.000 46,500.000
SY 0.000 0.00
2.19160 46,500.000 101,909.40
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 84,408.000 84,408.000
Sy 0.000 0.00
1.97490 84,408.000 166,697.36
0040 202-00250 *REMOVAL OF PAVEMENT MARKING 31,039.000 31,039.000
SF 0.000 0.00
0.94840 31,039.000 29,437.39
0045 202-00810 *REMOVAL OF GROUND SIGN 54.000 54.000
EACH 0.000 0.00
22.31520 54.000 1,205.02
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,797.000 1,797.000
LF 0.000 0.00
3.06830 1,797.000 5,513.74
0055 202-01140 REMOVAL OF GUARDRAIL TYPE 4 720.000 720.000
LF 0.000 0.00

5.14960 720.000 3,707.71
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PCN: 12418-BID ESTIMATE RUN 02/13/2007
PROJECT: NH 0403-035 ESTIMATE NO: 0028 11:09:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHORAGE 6.000 6.000
EACH 0.000 0.00
150.62750 6.000 903.77
0065 202-04001 *PLUG CULVERT 7.000 7.000
EACH 0.000 0.00
245.46710 7.000 1,718.27
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 124,413.000 124,413.000
cy 0.000 0.00
14.50000 124,413.000 1,803,988.50
0075 203-00100 MUCK EXCAVATION 3,016.000 3,016.000
cY 0.000 0.00
10.03810 3,016.000 30,274.91
0080 203-01500 BLADING 15.000 15.000
HOUR 0.000 0.00
129.49920 15.000 1,942.49
0085 203-01510 BACKHOE 54.000 54.000
HOUR 0.000 0.00
118.34160 54.000 6,390.45
0090 203-01550 DOZING 8.000 8.000
HOUR 0.000 0.00
140.65680 8.000 1,125.25
0095 203-01582 TRUCK (DUMP) 41.000 41.000
HOUR 0.000 0.00
107.18400 41.000 4,394.54
0100 203-01594 COMBINATION LOADER 341.000 341.000
HOUR 0.000 0.00
112.76280 341.000 38,452.11
0105 203-02300 *ROCK SCALER 16.000 16.000
HOUR 0.000 0.00
167.36390 16.000 2,677.82
0110 203-02310 *SCALER FOREMAN 7.000 7.000
HOUR 0.000 0.00

109.34440 7.000 765.41
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PROJECT: NH 0403-035 ESTIMATE NO: 0028 11:09:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-02330 LABORER 324.000 324.000
HOUR 0.000 0.00
50.20920 324.000 16,267.78
0120 206-00000 STRUCTURE EXCAVATION 6,291.200 6,291.000
cY 0.000 0.00
16.00000 6,291.000 100, 656.00
0125 206-00050 STRUCTURE BACKFILL (SPECIAL) 737.000 737.000
cy 0.000 0.00
6.00000 737.000 4,422.00
0130 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000
cY 0.000 0.00
120.13070 0.000 0.00
0135 207-00205 TOPSOIL 517.000 517.000
cy 0.000 0.00
4.00990 517.000 2,073.12
0140 208-00001 SILT DIKE 28.000 28.000
LF 0.000 0.00
7.63200 28.000 213.70
0145 208-00005 EROSION LOG 3,970.000 3,970.000
LF 0.000 0.00
13.21080 3,970.000 52,446.88
0150 208-00011 EROSION BALES (WEED FREE) 84.000 84.000
EACH 0.000 0.00
17.64400 84.000 1,482.10
0155 208-00020 SILT FENCE 2,122.000 2,122.000
LF 0.000 0.00
3.90520 2,122.000 8,286.83
0160 208-00030 SEDIMENT BASIN 4.000 4.000
EACH 0.000 0.00
72,506.53480 4.000 290,026.14
0165 208-00033 SEDIMENT TRAP 7.000 7.000
EACH 0.000 0.00
4,419.96730 7.000 30,939.77
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PCN: 12418-BID ESTIMATE RUN 02/13/2007
PROJECT: NH 0403-035 ESTIMATE NO: 0028 11:09:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 6.000
EACH 0.000 0.00
5,396.25670 6.000 32,377.54
0175 208-00060 TEMPORARY SLOPE DRAIN 498.000 498.000
LF 0.000 0.00
18.49170 498.000 9,208.87
0180 208-00110 SEDIMENT REMOVAL AND DISPOSAL 700.000 700.000
cy 0.000 0.00
10.50140 700.000 7,350.98
0185 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
21,497.91550 1.000 21,497.92
0190 209-00100 *WATER (LANDSCAPING) 5.000 5.000
MGAL 0.000 0.00
284.51860 5.000 1,422.59
0195 210-00810 *RESET GROUND SIGN 29.000 29.000
EACH 0.000 0.00
89.26070 29.000 2,588.56
0200 211-02116 *ROCK DOWEL 60.000 60.000
LF 0.000 0.00
36.82010 60.000 2,209.21
0201 900-00006 ADDED ITEM (DOLLAR)/ RESTOCK ROCK DOWELS 1,693.000 1,692.520
DOL 0.000 0.00
1.00000 1,692.520 1,692.52
0202 900-00006  ADDED ITEM (DOLLAR)/ 5,143.000 5,143.000
DOL 0.000 0.00
1.00000 5,143.000 5,143.00
0205 212-00006 *SEEDING (NATIVE) 29.300 29.300
ACRE 0.000 0.00
329.14900 29.300 9,644.07
0210 212-00047 *SOIL PREPARATION (SPECIAL) 28.000 28.000
ACRE 0.000 0.00

1,372.38400 28.000 38,426.75
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 213-00002 *MULCHING (WEED FREE HAY) 27.500 27.500
ACRE 0.000 0.00
825.66190 27.500 22,705.70
0220 213-00061 *MULCH TACKIFIER 7,850.000 7,850.000
LB 0.000 0.00
1.39470 7,850.000 10,948.40
0225 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 59.000 59.000
EACH 0.000 0.00
211.99430 59.000 12,507.66
0230 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 495.000 495.000
EACH 0.000 0.00
47.41980 495.000 23,472.80
0235 214-00502 *EVERGREEN TREE (2 FOOT) (BALL AND BURLAP) 26.000 26.000
EACH 0.000 0.00
178.52150 26.000 4,641.56
0240 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 75.000 75.000
EACH 0.000 0.00
234.30950 75.000 17,573.21
0245 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 60.000 60.000
EACH 0.000 0.00
334.72780 60.000 20,083.67
0250 214-01010 *BRUSH LAYER CUTTING 1,674.000 1,674.000
EACH 0.000 0.00
2.95680 1,674.000 4,949.68
0255 215-00600 *TRANSPLANT PLUG 1,150.000 1,150.000
EACH 0.000 0.00
3.34730 1,150.000 3,849.40
0260 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 4,219.000 4,219.000
SY 0.000 0.00
6.41560 4,219.000 27,067.42
0260 MATERIAL ALLOWANCE SOIL RETENTION BLANKET 0.000
SY 0.000 0.00
3.65000 0.000 0.00



CONTID: c12418 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 12418-BID ESTIMATE RUN 02/13/2007
PROJECT: NH 0403-035 ESTIMATE NO: 0028 11:09:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 217-00000 *HERBICIDE TREATMENT 12,100.000 12,100.000
sy 0.000 0.00
0.22320 12,100.000 2,700.72
0270 304-06007 AGGREGATE BASE COURSE (CLASS 6) 10,651.000 10,651.000
cY 0.000 0.00
26.47370 10,651.000 281,971.38
0275 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,099.540 1,099.540
TON 0.000 0.00
106.69490 1,099.540 117,315.31
0280 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 22,249.560 22,249.560
TON 0.000 0.00
33.30540 22,249.560 741,030.50
0285 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 25,722.130 25,722.130
TON 0.000 0.00
33.08230 25,722.130 850,947.22
0290 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,127.100 1,127.100
TON 0.000 0.00
209.76280 1,127.100 236,423.65
0295 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,547.430 1,547.430
TON 0.000 0.00
312.41260 1,547.430 483,436.63
0300 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 14,551.000 14,551.000
GAL 0.000 0.00
2.67780 14,551.000 38,964.67
0305 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 50.000 50.000
sy 0.000 0.00
2.23150 50.000 111.58
0310 506-00212 RIPRAP (12 INCH) 130.400 130.000
cY 0.000 0.00
47.88500 130.000 6,225.05
0315 506-00218 RIPRAP (18 INCH) 31.000 31.000
cy 0.000 0.00
47.88500 31.000 1,484.44



CONTID: Cc12418 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 12418-BID ESTIMATE RUN 02/13/2007
PROJECT: NH 0403-035 ESTIMATE NO: 0028 11:09:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0320 508-00520 INSULATION MATERIAL (2 INCH) 0.000 0.000
SF 0.000 0.00
2.23150 0.000 0.00
0325 509-00000 STRUCTURAL STEEL 8,642.000 8,642.000
1B 0.000 0.00
1.78270 8,642.000 15,406.09
0330 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 79.000 79.000
LF 0.000 0.00
1,954.21930 79.000 154,383.32
0335 601-01000 *CONCRETE CLASS B 58.000 58.000
cY 0.000 0.00
504.11700 58.000 29,238.79
0340 601-03000 *CONCRETE CLASS D 779.100 779.100
cy 0.000 0.00
268.74020 779.100 209,375.49
0345 602-00000 *REINFORCING STEEL 8,177.000 8,177.000
1B 0.000 0.00
0.62610 8,177.000 5,119.62
0350 602-00020 *REINFORCING STEEL (EPOXY COATED) 151,351.000 151,351.000
1B 0.000 0.00
0.70270 151,351.000 106,354.35
0355 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,108.78520 1.000 2,108.79
0360 604-00310 *INLET TYPE C (10 FOOT) 2.000 2.000
EACH 0.000 0.00
2,733.61040 2.000 5,467.22
0365 604-13005 *INLET TYPE 13 (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,008.36680 0.000 0.00
0370 604-25005 *VANE GRATE INLET (5 FOOT) 9.000 9.000
EACH 0.000 0.00
2,410.04020 9.000 21,690.36
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0375 604-25010 *VANE GRATE INLET (10 FOOT) 5.000 5.000
EACH 0.000 0.00
2,945.60470 5.000 14,728.02
0380 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,711.29520 3.000 8,133.89
0385 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,039.04880 2.000 8,078.10
0390 604-30005 *MANHOLE SLAB BASE (5 FOOT) 9.000 9.000
EACH 0.000 0.00
2,008.36680 9.000 18,075.30
0395 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,057.18060 4.000 12,228.72
0400 604-56000 *SLOTTED VANE DRAIN 0.000 0.000
EACH 0.000 0.00
1,629.00860 0.000 0.00
0405 605-00020 *2 INCH PERFORATED PIPE UNDERDRAIN 1,760.000 1,760.000
LF 0.000 0.00
13.38910 1,760.000 23,564.82
0410 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 9,831.000 9,831.000
LF 0.000 0.00
18.49170 9,831.000 181,791.90
0415 605-84000 *SUBSURFACE DRAIN OUTLET 0.000 0.000
LF 0.000 0.00
15.62060 0.000 0.00
0420 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 6,553.000 6,553.000
LF 0.000 0.00
34.03070 6,553.000 223,003.18
0420 MATERIAL ALLOWANCE EPOXY REBAR FOR TYPE 7 CA BARRIER 0.000
LF 0.000 0.00

1.84000 0.000 0.00
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CAT NO0200 ROADWAY
0425 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,996.000 2,996.000
LF 0.000 0.00
43.29150 2,996.000 129,701.33
0425 MATERIAL ALLOWANCE EPOXY REBAR FOR TYPE 7 BARRIER 0.000
STYLE CD
LF 0.000 0.00
1.83000 0.000 0.00
0430 606-01370 *TRANSITION TYPE 3G 7.000 7.000
EACH 0.000 0.00
1,288.70200 7.000 9,020.91
0435 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,047.41840 4.000 8,189.67
0440 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,723.84820 3.000 5,171.54
0445 606-10805  BRIDGE RAIL TYPE 8 (SPECIAL) 7,695.000 7,695.000
LF 0.000 0.00
22.96710 7,695.000 176,731.83
0450 607-00000 LINE POST 72.000 72.000
EACH 0.000 0.00
607.19620 72.000 43,718.13
0455 607-00005 END POST 10.000 10.000
EACH 0.000 0.00
356.70830 10.000 3,567.08
0460 607-11350 *FENCE DEER 1,374.000 1,374.000
LF 0.000 0.00
8.35700 1,374.000 11,482.52
0465 607-11525  FENCE (PLASTIC) 1,375.000 1,375.000
LF 0.000 0.00
3.40310 1,375.000 4,679.26
0470 607-55100 *WIRE MESH 0.000 0.000
SF 0.000 0.00
4.46300 0.000 0.00
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0471 607-60620 ROAD CLOSURE GATE ROAD CLOSURE GATE (CIP) 1.000 1.000
EACH 0.000 0.00
11,351.80000 1.000 11,351.80
0472 900-00007 ADDED ITEM (EACH)/ ROAD CLOSURE GATE (FURNISH ONLY) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0475 608-01600 AGGREGATE WALKWAY 1,339.000 1,339.000
sy 0.000 0.00
6.69460 1,339.000 8,964.07
0480 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 132.000 132.000
LF 0.000 0.00
21.03210 132.000 2,776.24
0485 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 140.000 140.000
LF 0.000 0.00
22.76150 140.000 3,186.61
0490 609-60011 *CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
5.57880 0.000 0.00
0495 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 609.000 609.000
SF 0.000 0.00
11.10180 609.000 6,761.00
0500 612-00001 *DELINEATOR (TYPE I) 35.000 35.000
EACH 0.000 0.00
29.00970 35.000 1,015.34
0505 612-00002 *DELINEATOR (TYPE IT) 3.000 3.000
EACH 0.000 0.00
29.00970 3.000 87.03
0510 612-00003 *DELINEATOR (TYPE III) 3.000 3.000
EACH 0.000 0.00
31.24130 3.000 93.72
0515 612-00021 *DELINEATOR (TYPE I) (BARRIER) 69.000 69.000
EACH 0.000 0.00

5.57880 69.000 384.94



CONTID: Cc12418 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 12418-BID ESTIMATE RUN 02/13/2007
PROJECT: NH 0403-035 ESTIMATE NO: 0028 11:09:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0520 612-00022 *DELINEATOR (TYPE II) (BARRIER) 0.000 0.000
EACH 0.000 0.00
7.81030 0.000 0.00
0525 613-00200 *2 INCH ELECTRICAL CONDUIT 230.000 230.000
LF 0.000 0.00
9.48400 230.000 2,181.32
0530 613-00300 *3 INCH ELECTRICAL CONDUIT 6,806.000 6,806.000
LF 0.000 0.00
6.69460 6,806.000 45,563.45
0530 MATERIAL ALLOWANCE 3 INCH ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
3.94000 0.000 0.00
0535 613-04000 *CONDUIT (INSTALL ONLY) 116.000 116.000
LF 0.000 0.00
27.89400 116.000 3,235.70
0540 613-10000 *WIRING 1.470 1.470
LS 0.000 0.00
1,450.48710 1.470 2,132.22
0541 900-00006 ADDED ITEM (DOLLAR)/ POWER SUPPLY 33,098.000 33,098.000
DOL 0.000 0.00
1.00000 33,098.000 33,098.00
0545 614-00011 *SIGN PANEL (CLASS I) 126.250 126.000
SF 0.000 0.00
17.85210 126.000 2,249.36
0550 614-00012 *SIGN PANEL (CLASS II) 414.000 414.000
SF 0.000 0.00
20.08370 414.000 8,314.65
0555 614-00013 *SIGN PANEL (CLASS III) 99.000 99.000
SF 0.000 0.00
22.31520 99.000 2,209.20
0560 614-01502 *STEEL SIGN POST (2 INCH ROUND) 146.000 146.000
LF 0.000 0.00
22.31520 146.000 3,258.02
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0565 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 473.000 473.000
LF 0.000 0.00
39.05160 473.000 18,471.41
0570 614-80000 *FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
5,578.79670 2.000 11,157.59
0575 622-00800 COMFORT STATION 1.000 1.000
EACH 0.000 0.00
41,540.62190 1.000 41,540.62
0580 624-14024 *24 INCH CULVERT PIPE (CR 4) 4,770.400 4,770.000
LF 0.000 0.00
43.51460 4,770.000 207,564.64
0580 MATERIAL ALLOWANCE 24 INCH PIPE AND END SECTIONS 0.000
LF 0.000 0.00
13.23000 0.000 0.00
0580 MATERIAL ALLOWANCE 24 INCH CULVERT PIPE (CR4) 0.000
LF 0.000 0.00
12.32000 0.000 0.00
0585 624-14030 *30 INCH CULVERT PIPE (CR 4) 635.300 635.000
LF 0.000 0.00
64.71400 635.000 41,093.39
0585 MATERIAL ALLOWANCE 30 INCH PIPE AND ND SECTIONS -0.001
LF 0.000 0.00
20.19000 -0.001 -0.02
0585 MATERIAL ALLOWANCE 30 INCH PIPE AND ND SECTIONS 0.000
LF 0.000 0.00
20.98000 0.000 0.00
0590 624-14036 *36 INCH CULVERT PIPE (CR 4) 223.400 223.000
LF 0.000 0.00
103.76560 223.000 23,139.73
0590 MATERIAL ALLOWANCE 36 INCH PIPE AND END SECTIONS 0.000
LF 0.000 0.00

26.66000 0.000 0.00
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CAT NO0200 ROADWAY
0590 MATERIAL ALLOWANCE 36 INCH PIPE AND END SECTIONS 0.000
LF 0.000 0.00
27.22000 0.000 0.00
0595 624-14048 *48 INCH CULVERT PIPE (CR 4) 92.000 92.000
LF 0.000 0.00
178.52150 92.000 16,423.98
0596 603-00048 CULVERT LINING (48 IN) 92.000 92.000
LF 0.000 0.00
21.39000 92.000 1,967.88
0600 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
156,206.30830 1.000 156,206.31
0605 625-00001 CONSTRUCTION SURVEYING (HOURLY) 80.000 43.000
HOUR 37.000 5,160.39
139.46990 80.000 11,157.59
0610 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 1,150,000.00
0615 627-00005 *EPOXY PAVEMENT MARKING 890.000 890.000
GAL 0.000 0.00
49.37240 890.000 43,941.44
0620 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,680.100 1,680.000
GAL 0.000 0.00
27.89400 1,680.000 46,861.92
0625 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 189.000 189.000
(WORD-SYMBOL)
SF 0.000 0.00
10.32080 189.000 1,950.63
0630 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 34.000 34.000
LINE)
SF 0.000 0.00
8.08930 34.000 275.04
0635 629-01002 SURVEY MONUMENT (TYPE 2) 12.000 12.000
EACH 0.000 0.00
306.83380 12.000 3,682.01
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0640 629-01005 SURVEY MONUMENT (TYPE 5) 2.000 2.000
EACH 0.000 0.00
234.30950 2.000 468.62
0645 629-01021 SURVEY MONUMENT (TYPE 2A) 0.000 0.000
EACH 0.000 0.00
368.20060 0.000 0.00
0650 630-00000 *FLAGGING 24,043.000 24,043.000
HOUR 0.000 0.00
20.00000 24,043.000 480,860.00
0655 630-00007 *TRAFFIC CONTROL INSPECTION 194.000 194.000
DAY 0.000 0.00
139.46990 194.000 27,057.16
0660 630-00011 COURTESY VEHICLE 125.000 125.000
DAY 0.000 0.00
278.93980 125.000 34,867.48
0665 630-00012 *TRAFFIC CONTROL MANAGEMENT 412.000 412.000
DAY 0.000 0.00
446.30370 412.000 183,877.12
0670 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
1,562.06310 0.000 0.00
0675 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
374.89510 4.000 1,499.58
0680 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
490.93410 2.000 981.87
0685 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 38.000
EACH 0.000 0.00
64.71400 38.000 2,459.13
0690 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 96.000
EACH 0.000 0.00

145.04870 96.000 13,924.68
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0695 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 654.000 654.000
SF 0.000 0.00
14.50490 654.000 9,486.20
0700 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
18,967.90890 2.000 37,935.82
0705 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 2.000
TYPE)
EACH 0.000 0.00
4,463.03740 2.000 8,926.07
0710 630-80360 *DRUM CHANNELIZING DEVICE 205.000 205.000
EACH 0.000 0.00
72.52440 205.000 14,867.50
0715 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000
EACH 0.000 0.00
83.68200 8.000 669.46
0720 630-80370 CONCRETE BARRIER (TEMPORARY) 7,240.000 7,240.000
LF 0.000 0.00
31.03210 7,240.000 224,672.40
0725 630-80380 *TRAFFIC CONE 295.000 295.000
EACH 0.000 0.00
15.62060 295.000 4,608.08
0730 630-80384 *TUBULAR MARKER 125.000 125.000
EACH 0.000 0.00
25.66250 125.000 3,207.81
0735 630-80403 DELINEATOR (TYPE III) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
17.85210 0.000 0.00
0740 630-85010 IMPACT ATTENUATOR (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
13,389.11210 3.000 40,167.34
0745 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0750 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 12,998.000 12,997.640
F A 0.000 0.00
1.00000 12,997.640 12,997.64
0760 700-70021 F/A ON-THE-JOB TRAINEE 5,538.500 5,535.000
HOUR 3.500 3.50
1.00000 5,538.500 5,538.50
0765 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0770 700-70025 F/A QUALITY INCENTIVE PAYMENT 94,832.130 94,832.130
FA 0.000 0.00
1.00000 94,832.130 94,832.13
0775 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0785 700-70034 F/A REIMBURSE FOREST SERVICE 28,882.000 28,881.690
FA 0.000 0.00
1.00000 28,881.690 28,881.69
0790 700-70035 F/A WETLANDS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0795 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 54,154.000 54,153.770
FA 0.000 0.00
1.00000 54,153.770 54,153.77
0800 700-70380 F/A EROSION CONTROL 9,480.000 9,479.960
F A 0.000 0.00
1.00000 9,479.960 9,479.96
0805 700-70460 F/A ROCK STAINING 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0810 700-70560 F/A PLANT ESTABLISHMENT 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 616-30048 48 IN TRASH GUARD 4.000 4.000
EACH 0.000 0.00
682.00000 4.000 2,728.00
0910 606-00301 GDRAIL TY 3 (6-3) 200.000 200.000
LF 0.000 0.00
40.00000 200.000 8,000.00
CAT 0200 CURRENT AMT $ 10,765,343.27 $ 5,163.89% 10,715,233.89

CAT NO0300 RETAINING WALLS

0815 206-00000 STRUCTURE EXCAVATION 38,874.000 38,874.000
cYy 0.000 0.00
16.00000 38,874.000 621,984.00
0820 206-00050 STRUCTURE BACKFILL (SPECIAL) 61,106.000 61,106.000
cy 0.000 0.00
6.00000 61,106.000 366,636.00
0825 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 40,409.000 40,409.000
cy 0.000 0.00
24.84800 40,409.000 1,004,082.83
0825 MATERIAL ALLOWANCE GEOGRID (TENSAR) 0.000
cy 0.000 0.00
24.85000 0.000 0.00
0825 MATERIAL ALLOWANCE TENSAR GEOGRID 0.000
cy 0.000 0.00
9.16000 0.000 0.00
0825 MATERIAL ALLOWANCE TENSAR GEOGRID 0.000
cy 0.000 0.00
9.16000 0.000 0.00
0830 206-00505 FILTER MATERIAL (SPECIAL) 4,696.000 4,696.000
cYy 0.000 0.00

22.31520 4,696.000 104,792.18
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CAT NO0300 RETAINING WALLS

0835 504-04410 *BLOCK FACING 78,033.330 78,033.000
SF 0.000 0.00
5.47840 78,033.000 427,495.99
0840 504-06100 *GROUND NAILED WALL 31,074.000 31,074.000
SF 0.000 0.00
25.94140 31,074.000 806,103.06
0845 504-06501 *PERMANENT TIEBACK ANCHOR SYSTEM 6,407.000 6,407.000
SF 0.000 0.00
25.94140 6,407.000 166,206.55
0850 506-01020 *GEOGRID REINFORCEMENT 31,736.000 31,736.000
SY 0.000 0.00
3.73780 31,736.000 118,622.82
0850 MATERIAL ALLOWANCE GEOGRID (WOVEN FABRIC) 0.000
SY 0.000 0.00
1.30000 0.000 0.00
0855 601-01000 *CONCRETE CLASS B 309.300 309.300
cy 0.000 0.00
504.11700 309.300 155,923.39
0860 601-03000 CONCRETE CLASS D 1,800.500 1,800.500
cy 0.000 0.00
268.74020 1,800.500 483,866.73
0865 601-40000 *MASONRY VENEER 45,201.000 45,201.000
SF 0.000 0.00
15.81030 45,201.000 714,641.37
0865 MATERIAL ALLOWANCE BRICK TIES 0.086
SF 0.000 0.00
0.11605 0.086 0.01
0865 MATERIAL ALLOWANCE EPOXY REBAR 0.000
SF 0.000 0.00
0.23971 0.000 0.00
0865 MATERIAL ALLOWANCE MASONRY VENEER BLOCK 0.000
SF 0.000 0.00

5.48000 0.000 0.00
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0870 602-00000 *REINFORCING STEEL 21,070.000 21,070.000
1B 0.000 0.00
0.62610 21,070.000 13,191.93
0870 MATERIAL ALLOWANCE LEVELING PAD STEEL 0.000
1B 0.000 0.00
0.40000 0.000 0.00
0875 602-00020 *REINFORCING STEEL (EPOXY COATED) 306,669.000 306,669.000
1B 0.000 0.00
0.70270 306,669.000 215,496.31
0875 MATERIAL ALLOWANCE FOOTING STEEL 0.000
1B 0.000 0.00
0.40000 0.000 0.00
0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 0.000
1B 0.000 0.00
0.46860 0.000 0.00
0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 0.000
1B 0.000 0.00
0.47320 0.000 0.00
0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 0.000
1B 0.000 0.00
0.43180 0.000 0.00
CAT 0300 CURRENT AMT $ 5,199,044.97 $ 0.00$ 5,199,043.17

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS

0880 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
0885 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00
0890 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING ITEMS
0895 620-00020 SANITARY FACILITY 5.000 5.000
EACH 0.000 0.00
3,347.27800 5.000 16,736.39
0900 700-70035 F/A WALL INSTRUMENTATION 8,732.100 8,732.100
FA 0.000 0.00
1.00000 8,732.100 8,732.10
CAT 0400 CURRENT AMT $ 115,468.49 S 0.00%$ 115,468.49
PROJECT TOTAL CURRENT AMT $ 16,079,856.73 $ 5,163.89$ 16,029,745.55




